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Commitment to Project Delivery

Description | 1stQtr | 2dQtr | 39Qtr | 4" Qtr | Total
Ready to List (RTL) 1 6 15 16 38
RTL Construction Capital (1,000s) $156,000 | $15,624 |$133,905 |$203,771 | $509,300
RTL Preliminary Engineering (1,000s) $6,450 $3,910 | $23,283 | $43,338 | $76,981
Draft Environmental Document 0 2 1 0 3
Project Approval & Environmental 1 8 15 12 36
Document
Right of Way Certification 1 10 17 10 38
Approve Contract 11 9 7 8 35
Construction Contract Acceptance 1 4 6 1 12
End Project 0 1 1 1 3
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Attachment 1: FY 2016-2017 RTL Project List
Attachment 2: FY 2016-2017 Annual Delivery Plan



